COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 29/ 2016

ESTI MATE SUMVARY 09: 37: 01
CONTI D C20113 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 20113- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 41.0 DAYS TI ME ALLOW 50 WORK DAYS
US 287: JASPER RD. NORTH PERCENT TI ME: 82.00 ORI G TI ME ALLOW 50 WORK DAYS
PRQJECT NO. STA2873- 177
US 287: JASPER RD. NORTH
NAVE OF RQAD:
PRQJECT COUNTI ES: BOULDER, REG ON 4
CONTRACTOR:
ASPHALT SPECI ALTIES CO., |INC PAY PERI OD ENDI NG 06/ 29/ 2016 DATE TI ME STARTED 04/10/ 2016
10100 DALLAS STREET DATE LET 02/ 18/ 2016 DATE WORK' BEGAN
DATE AWARDED 03/ 11/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 24/ 2016 DATE ACCEPTED
HENDERSON CO 80640 (303) 289- 8555 DATE NOTI CE TO PROCEED 04/ 10/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 1, 424,921.61 PARTICl PATING $ 1, 080, 630. 33 $ 501, 925. 14
AWARD PRQJECT AM: $ 1,196, 960.00 NON PARTI CI PATI NG 0.00 0.00
PERCENT COVPLETE: 75. 84% TOTAL EARNI NGS 1, 080, 630. 33 501, 925. 14
FUNDS AVAI LABLE: $ 344, 291.28 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 1, 080, 630. 33 501, 925. 14
TOTAL CLAI VB $ 0.00 RETAI NAGE -17,954. 40 -2,258.24
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1,062, 675. 93 499, 666. 90
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 1,062, 675. 93 499, 666. 90
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 499, 666. 90

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20113

PCN: 20113-BID

PRQJECT: STA2873- 177

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00037 Renoval of End Section

0010 202-00090

Renoval of Delineator

0015 202-00210

Renoval of Concrete Pavenent

0020 202-00240

0025 202-01130

Renoval of Guardrail Type 3

0030 202-01300

Renoval of End Anchor age

0035 203-01500

Bl adi ng

0040 208-00002

Erosion Log Type 1 (12 Inch)

0045 208-00020

Silt Fence

0050 208-00070

Vehi cl e Tracki ng Pad

0055 208-00103

Renoval of Asphalt Mat (Pl aning)

Renoval and Disposal of Sedinment (Labor)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

4.000
EACH
526. 50000
66. 000
EACH
17. 00000
38. 890
SY
175. 50000
28, 536. 000
SY
2.00000
338. 000
LF
8. 00000
4.000
EACH
218. 50000
13. 000
HOUR
213. 00000
463. 000
LF
5. 50000
219. 000
LF
2.00000
1. 000
EACH
3, 500. 00000
20. 000
HOUR

104. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 000
0. 000

0. 000
66. 000
66. 000

38. 890
0. 000
38. 890

28, 536. 000
0. 000
28, 536. 000

0. 000
338. 000
338. 000

0. 000
4.000
4.000

=

500
0. 000

[y

. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

=

000
0. 000

[y

. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 06/ 29/ 2016

09: 37: 01
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
1, 122. 00
1, 122. 00
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6, 825. 20
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0. 00
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CONTI D C20113 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20113-BID ESTI MATE RUN 06/ 29/ 2016
PRQIECT: STA2873- 177 ESTI MATE NO 0002 09:37: 01
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 208-00106 Sweepi ng (Sedi nent Renoval ) 20. 000 0. 000
HOUR 0. 000 0. 00
145. 00000 0. 000 0. 00
0065 208-00107  Renoval of Trash 16. 000 0. 000
HOUR 0. 000 0. 00
104. 00000 0. 000 0. 00
0070 208-00205 Er osi on Control Supervisor 48. 000 0. 000
HOUR 0. 000 0. 00
69. 50000 0. 000 0. 00
0075 212-00006 Seedi ng (Native) 1. 000 0. 000
ACRE 0. 000 0. 00
472.50000 0. 000 0. 00
0080 212-00032 Soi | Condi tioni ng 1. 000 0. 000
ACRE 0. 000 0. 00
2, 550. 00000 0. 000 0. 00
0085 213-00002 Mil ching (Weed Free Hay) 1. 000 0. 000
ACRE 0. 000 0. 00
1, 193. 00000 0. 000 0. 00
0090 213-00061 Mul ch Tacki fier 200. 000 0. 000
LB 0. 000 0. 00
5. 50000 0. 000 0. 00
0095 304- 07005 Aggregate Base Course (C ass 7) 804. 170 0. 000
CY 804. 170 43, 425.18
54. 00000 804. 170 43,425. 18
0100 403-00720 Hot M x Asphalt (Patching) (Asphalt) 500. 000 10. 050
TON 45. 120 4, 963. 20
110. 00000 55.170 6, 068. 70
0105 403-34751  Hot Mx Asphalt (Grading SX) (75) (PG 64-28) 10, 988. 000 6, 030. 290
TON 4, 305. 350 301, 159. 23
69. 95000 10, 335. 640 722,978. 02
0110 408-01100 Joi nt Seal ant 168. 000 0. 000
LF 168. 000 1, 092. 00
6. 50000 168. 000 1, 092. 00



CONTI D C20113 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 20113-BID ESTI MATE RUN 06/ 29/ 2016
PRQJECT: STA2873- 177 ESTI MATE NO 0002 09: 37: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 606-00301 Quardrail Type 3 (6-3 Post Spacing) 250. 000 0. 000
LF 250. 000 11, 875. 00
47. 50000 250. 000 11, 875. 00
0120 606- 01395 Transition Type 3L 4.000 0. 000
EACH 4.000 5, 668. 00
1, 417. 00000 4. 000 5, 668. 00
0125 606- 02005 End Anchorage (Fl ared) 4.000 0. 000
EACH 4. 000 10, 000. 00
2,500. 00000 4. 000 10, 000. 00
0130 612-00036 Del i neator (Flexible) (Square Base) 91. 000 0. 000
EACH 91. 000 12, 285. 00
135. 00000 91. 000 12, 285. 00
0135 625- 00000 Construction Surveying 1. 000 0. 500
LS 0. 500 4,033.70
8, 067. 40000 1. 000 8, 067. 40
0140 626- 00000 Mobi | i zati on 1. 000 0. 600
LS 0. 400 37, 000. 00
92, 500. 00000 1. 000 92, 500. 00
0145 626-01104 Public Information Services (Tier 1V) 1. 000 0. 500
LS 0. 500 1, 493. 50
2,987. 00000 1. 000 2,987.00
0150 627-00005 Epoxy Pavenent MarKki ng 150. 000 0. 000
GAL 0. 000 0. 00
95. 00000 0. 000 0. 00
0155 627-00011 Pavenent Marking Paint (Waterborne) 450. 000 188. 000
GAL 245. 000 10, 412. 50
42. 50000 433. 000 18, 402. 50
0160 627-30405 Pref ormed Thernopl asti c Pavenent Marking (Wrd- Synbol) 400. 000 0. 000
SF 400. 000 6, 800. 00
17. 00000 400. 000 6, 800. 00
0165 627-30410 Pref ormed Thernopl astic Pavenent Marking (Xwal k- St op 60. 000 0. 000
Li ne
) SF 0. 000 0. 00
17. 00000 0. 000 0. 00



CONTI D C20113 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20113-BID ESTI MATE RUN 06/ 29/ 2016
PRQJECT: STA2873- 177 ESTI MATE NO 0002 09: 37: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 629-01210 Adj ust Monunent Box 1. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0175 630-00000  Fl aggi ng 1, 200. 000 136. 000
HOUR 127. 000 2,984.50
23.50000 263. 000 6, 180. 50
0180 630- 00007 Traffic Control Inspection 25. 000 7.000
DAY 2.000 325. 00
162. 50000 9. 000 1, 462. 50
0185 630-00012 Traffic Control Management 50. 000 8. 000
DAY 11. 000 9, 031. 00
821. 00000 19. 000 15, 599. 00
0190 630-80341 Construction Traffic Sign (Panel Size A) 23.000 11. 500
EACH 9. 200 101. 20
11. 00000 20. 700 227.70
0195 630-80342 Construction Traffic Sign (Panel Size B) 33. 000 16. 500
EACH 13. 200 224. 40
17. 00000 29.700 504. 90
0200 630- 80343 Construction Traffic Sign (Panel Size O 19. 000 9. 500
EACH 7.600 171. 00
22.50000 17. 100 384.75
0205 630-80355 Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 800 4, 000. 00
5, 000. 00000 1. 800 9, 000. 00
0210 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 2.000 1. 000
Type
yPe) EACH 0. 800 1, 040. 00
1, 300. 00000 1. 800 2, 340. 00
0215 630- 80360 Drum Channel i zi ng Devi ce 100. 000 22.500
EACH 18. 000 306. 00
17. 00000 40. 500 688. 50
0220 630- 80380 Traffic Cone 315. 000 157. 500
EACH 126. 000 441. 00
3.50000 283. 500 992. 25



CONTI D C20113 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20113-BI D ESTI MATE RUN 06/ 29/ 2016
PRQIECT: STA2873- 177 ESTI MATE NO 0002 09:37: 01
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0225 700-70010 F/ A M nor Contract Revisions 95, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0230 700-70011 F/ A Partnering 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0235 700-70016 F/ A Fuel Cost Adj ustnent 7, 654. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0240 700-70018 F/ A Roadway Snoot hness | ncentive 34, 013. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0245 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 13, 085. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700-70021 F/ A On- The-Job Trai nee 1, 280. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700- 70025 F/' A Quality Incentive Paynent 28, 393. 730 0. 000
FA 28, 393. 730 28,393.73
1. 00000 28, 393. 730 28,393.73
0260 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 1,424,339.61% 501, 925.14 $ 1,080, 339. 33
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0265 620- 00020 Sanitary Facility 2. 000 1. 000
EACH 0. 000 0. 00
291. 00000 1. 000 291. 00
CAT 0400 CURRENT AMT $ 582.00 $ 0.00 % 291. 00
PRQJIECT TOTAL CURRENT AMI $ 1,424,921.61% 501, 925.14 $ 1, 080, 630. 33



